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A. Floodplain Management Activities

Steve Yaeger gave an overview of activities that are progressing within several
reclamation districts. There was discussion regarding land used solely as habitat vs
some conjunctive use. By July 2, there should be a better sense of where we are and
how effective the outreach program has been. Senator Costa and Assemblymember
Machado have legislation to enact a bond act on flood management.

B. Cost-Share Agreement

The cost-share document is still in draft form; the cost-share group has a good
conceptual consensus on what the document should accomplish. The document is less
ambitious than six months ago in that it doesn’t mention stakeholder contributions or
other sources of funding. This approach puts more pressure on Assurances and Finance
Workgroups.

O C. HCP Development

In discussing HCP development, it was suggested that the In Delta portion may
resemble a classic HCP while the Out of Delta is more speculative. Actual sites are not
known, but areas with potential impacts can be identified. Problems that may arise are
service area impacts, and growth inducing impacts. It may be difficult to develop a
draft HCP in concert with the draft EIR/S with a target date of fall 1997. Scoping for
the HCP should begin in the next couple of months. Incorporating the HCP timeline
with CALFED timeline will be discussed at July 2 meeting.

D. Operations Plan Update

There was discussion regarding relaxing agriculture water standards for remainder of
July and August to recover export reductions. A general consensus was that there
would be a significant amount of stakeholder anxiety in doing this and we shouldn’t try
to relax the standards as other options are still available. A makeup plan that works all
the time should be developed. Not addressing the problem now, however, means that
efforts to make up water later in the year may affect spring and winter run salmon. Ops
and No Name Groups will develop a revised plan and will report on progress on July 2.
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E. EIS/EIR Affected Environment and No-Action Alternative

O
The No Action Alternative and Affected Environment were split into two packages and
sent out to CALFED agencies. Comments were due on first package by June 6; on
second package by June 25. Two ad hoc meetings with agency staff were scheduled on
this issue. Interior is working on a process for development of a five-year water
management plan due in the fall to recommend use of 800,000 af.

F. Water Transfers

Rick Soehren provided an overview of activities related to developing a water transfer
strategy. A timeline for modeling information will be available by November.
Assurances won’t be done this fall, but a range of options should be completed. The
framework will be market based. The Transfers Agency Group will fill in the gap from
Water Transfers Work Group to keep process moving.

G. ~

Interim South Delta:

The Management Team decided that the Interim South Delta projects and others like it
could continue to move forward with planning as long as there was a commitment to re-
evaluate the project with CALFED at the end of the process. Projects on a separate path
should not prejudice CALFED decisions.

December Accord Deliberations:

The Policy Group had determined to work to extend Accord for a year, but nothing has
been prepared or signed.

B(2) Discussions:

Interior is developing a five-year management plan to get away from year-by-year
Operations battles. Three subgroups are reviewing AFRP, and will report to Policy
Group on July 2.

Agenda Items for CALFED Policy Group Meeting on July 2:
¯ No Action Decision
¯ Ops Plan Decision
¯ Cost-Share Agreement
¯ Floodplain Management
¯ Accord Extension Issue
¯ HCP Schedule
¯ Restoration Coordination: RFP
¯ Flood Supplemental--Detail
¯ CALFED Alternatives Narrowing Process
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